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Paradise Irrigation District 
Reservoir “B” Replacement and Zone A Transmission Main Project  
Monthly Progress Report – January 2018 

Date:  February 13, 2018 
Prepared by: Sami Kader 

Summary of Work Performed to Date 
Subtask Work Performed  Work Planned Next Month 

1  Project Management  Continued to Manage 
Subconsultants and Resources 

 Continued to Provide Continuous 
Quality Control 

 Continued to Monitor and 
Manage Budget and Schedule 

 

 Continue to Manage 
Subconsultants and Resources 

 Continue to Provide Continuous 
Quality Control 

 Continue to Monitor and Manage 
Budget and Schedule 

 

2  Conceptual Engineering  Task Complete  Task Complete 

3  Preliminary Engineering  Preliminary Design Report 
Complete 

 Geotechnical Investigation 
Complete, Geotechnical Report in 
Development 

 Environmental Document in 
Development 

 Complete Geotechnical Report 

 Continue Environmental 
Document Development 

 

3A  Zone A PS and Transmission 
Main Preliminary Engineering 

 Preliminary Design Report 
Complete 

 Surge Analysis Complete 

 Survey Complete 

 Environmental Studies Ongoing 

 Continue Environmental Studies 

4.1  60% Design  60% Design Complete 

 60% Design Review Meeting 
Completed 

 Task Complete 

4.1A   Zone A PS and Transmission 
Main 60% Design 

 60% Design Complete 

 60% Design Review Meeting 
Completed 

 Task Complete 

4.2  90% Design  Work initiated, 10% complete  90% Design to continue in 
February 

4.2A  Zone A PS and Transmission 
Main 90% Design 

 Work initiated, 10% complete  90% Design to continue in 
February 

4.3 Bid Documents  Task not started  Task not started 

4.3A Zone A PS and Transmission 
Main Bid Documents  

 Task not started  Task not started 

4.4 Engineering Assistance During 
Bidding 

 Task not started  Task not started 
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Budget 
The current budget performance is shown in the invoice summary on the attached invoice. Project is within 

budget on all tasks. Task completion matches budget expenditures on all tasks. No budget overruns are 

anticipated. The following s-curve (from our project accounting system) shows current budget performance 

relative to contract.  
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Schedule 
The project is on schedule, per the agreed to schedule at the Preliminary Design Report stage of the project, as 

follows: 

Subtask Planned Completion Date  Current Completion 

1  Project Management Ongoing Ongoing 

2  Conceptual Engineering August 2017 Complete 

3  Preliminary Engineering November 2017 (PDR) 
April 2018 (CEQA) 

PDR Complete, Environmental Studies 
Ongoing 

3A  Zone A PS and Transmission 
Main Preliminary Engineering 

November 2017 (PDR) 
April 2018 (CEQA) 

PDR Complete, Environmental Studies 
Ongoing 

4.1  60% Design February 2018 Complete 

4.1A   Zone A PS and Transmission 
Main 60% Design 

February 2018 Complete 

4.2  90% Design April 2018 10% Complete 

4.2A  Zone A PS and Transmission 
Main 90% Design 

April 2018 10% Complete 

4.3 Bid Documents May 2018 Not started 

4.3A Zone A PS and Transmission 
Main Bid Documents  

May 2018 Not started 

4.4 Engineering Assistance During 
Bidding 

November 2018 Not started 

 

Potential Work Scope, Schedule and Budget Changes 
 Obtaining an encroachment permit from Butte County for the pipeline alignment is a potential schedule 

issue for getting this project out to bid and constructed.  

 No other potential schedule scope, schedule or budget issues have been identified. 


